TOWNSHIP OF LUMBERTON RESOLUTION 2016-060

RESOLUTION OF THE TOWNSHIP OF LUMBERTON, COUNTY OF BURLINGTON, STATE OF NEW JERSEY AUTHORIZING A CONTRACT TIME EXTENSION WITH THOR CONSTRUCTION GROUP FOR THE VILLAGE GREEN PHASE 2 IMPROVEMENTS

WHEREAS, the Township of Lumberton awarded a contract to Thor Construction Group, LLC, a New Jersey Corporation having its principal place of business at 39 Girard Ave., West Long Branch, NJ 07764; and

WHEREAS, the Township Committee by Resolution No. 2015-08-168 dated August 25, 2015 awarded a contract of a total amount of \$143,230.00 to Thor Construction Group for Village Green Park Improvements Phase 2; and

WHEREAS, the Township Committee by Resolution No. 2015-09-182 dated September 22, 2015 awarded a Change Order to said contract of an amount of \$28,546.00 for a total project amount of \$171,776.00 to Thor Construction Group, LLC for Village Green Park Improvements Phase 2; and

WHEREAS, Thor Construction Group has requested through the Township's Engineer, Pennoni Associates Inc. a contract time extension due to weather and manufacturer delays; and

WHEREAS, the Township's Engineer, Pennoni Associates Inc. has determined that a contract time extension is warranted under Section F34 of the Contract, "Delays and Extension of Time for Completion" and recommends the Township Committee extend the contract completion date to March 31, 2016; and

NOW THEREFORE IT BE RESOLVED by the Mayor and Township Committee of the Township of Lumberton that the contract with Thor Construction Group LLC. for the Village Green Park Improvements Phase 2 Project is hereby amended to extend the completion date to March 31, 2016.

BE IT FURTHER RESOLVED, that a copy of this resolution be forwarded to the Township Engineer (Pennoni Associates) and Thor Construction Group, LLC.

CERTIFICATION

I, Brandon E. Umba, Deputy Municipal Clerk, hereby certify that the foregoing resolution was duly adopted by the Township Committee at its Regular Business Meeting held on the 23th day of February, 2016.

Brandon E. Umba

miles

Township Administrator/Deputy Municipal Clerk