

**TOWNSHIP OF LUMBERTON**

**RESOLUTION 2014-6- 105**

**RESOLUTION AUTHORIZING CHANGE ORDER NO 1 – CRISPIN ROAD  
SIDEWALK IMPROVEMENTS – MIDWEST CONSTRUCTION, INC.**

**WHEREAS**, by Resolution No. 2013-11-188, the Township Committee awarded the Crispin Road Sidewalk Improvements to Midwest Construction, Inc., based on bid specifications prepared by Lumberton Township, in the amount of \$24,220.00; and

**WHEREAS**, there have been no other Change Orders authorized for this Contract; and


**WHEREAS**, a Change Order #1 has been submitted which decreases the Contract price by \$3,745.00, bringing the new Contract price to \$20,575.00 and,


**WHEREAS**, the Township Engineer has certified as to the need for this Change Order, and has further certified that it complies with the spirit and intent of the regulations governing Change Orders promulgated pursuant to the Local Public Contracts Law, N.J.S.A. 40A:11-1 et seq.; and

**NOW, THEREFORE, BE IT RESOLVED** by the Township Committee of the Township of Lumberton, County of Burlington and State of New Jersey that this Resolution and made a part hereof, be and are hereby authorized and the specifications are hereby amended to reflect same.

**CERTIFICATION**

I, Stephanie Yurko, Township Clerk, hereby certify that the attached is a true copy of Resolution 2014-6- adopted by the Township Committee of the Township of Lumberton, County of Burlington, State of New Jersey, at a regular meeting held on June , 2014

  
Joanna Brewster, CMFO  
Chief Financial Officer

  
Stephanie N. Yurko, RMC  
Municipal Clerk